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Request Date 
Phase II

Project Actual 
Phase II Phase II Solution Deployment Status

Albemarle County / Charlottesville Mar-99 Complete CAS Jun-01 Pending NCAS Network Assisted GPS
Phase I deployed as CAS.  Working to coordinate to Phase I 
NCAS prior to September 2003.  Phase II pending

Amherst County Jan-03 Pending NCAS Jun-03 Pending NCAS Network Assisted GPS
PSAP will not be ready until Dec or later.  Extension will be 
requested.  Phase II Pending

Augusta County Dec-02 Pending NCAS None N/A NCAS Network Assisted GPS Phase I Pending

Bedford County Jun-00 Complete NCAS None N/A NCAS Network Assisted GPS Phase I Deployed 8/29/02

Blacksburg Sep-03 Complete NCAS Jun-03 Pending NCAS Network Assisted GPS Phase I Deployed 6/17/02.  Phase II Pending

Botetourt County Jan-03 Complete NCAS Jun-03 Pending NCAS Network Assisted GPS Phase I Deployed 4/10/03.  Phase II Pending

Campbell County Jan-03 Pending NCAS None N/A NCAS Network Assisted GPS PSAP not ready until recently.  Phase I Pending

Charles City County Oct-01 Pending NCAS None N/A NCAS Network Assisted GPS Phase I Pending

Chesapeake City Police Department Jun-99 Complete NCAS Mar-01 Pending NCAS Network Assisted GPS Phase I Deployed 9/12/00.  Phase II pending

Chesterfield Police Department Jun-03 Complete NCAS Feb-03 Pending NCAS Network Assisted GPS Phase I Deployed 6/28/00.  Phase II pending

Christiansburg Sep-03 Complete NCAS Jun-03 Pending NCAS Network Assisted GPS Phase I Deployed 6/17/02.  Phase II Pending

Clarke County Jul-00 Complete NCAS Feb-03 Pending NCAS Network Assisted GPS Phase I Deployed 8/29/01.  Phase II pending

Colonial Heights City Pending NCAS None N/A NCAS Network Assisted GPS Phase I Pending

Danville City Apr-00 Complete CAS May-03 Pending NCAS Network Assisted GPS
Phase I deployed as CAS.  Working to coordinate to Phase I 
NCAS prior to September 2003.  Phase II pending

Dinwiddie County Oct-01 Pending NCAS None N/A NCAS Network Assisted GPS Request recinded.  On hold

Fluvanna County Nov-00 Pending NCAS None N/A NCAS Network Assisted GPS Phase I Pending

Franklin City Aug-01 Pending NCAS None N/A NCAS Network Assisted GPS Phase I Pending

Franklin County Sep-02 Complete NCAS None N/A NCAS Network Assisted GPS Phase I Deployed 8/1402

Frederick County Jul-00 Complete NCAS None N/A NCAS Network Assisted GPS Phase I Deployed 7/30/01
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Fredericksburg Complete NCAS None N/A NCAS Network Assisted GPS Phase I Deployed 3/12/03.

Gloucester County May-03 Pending NCAS None N/A NCAS Network Assisted GPS Phase I Pending

Goochland County Mar-02 Pending NCAS None N/A NCAS Network Assisted GPS Phase I Pending

Greene County Jan-03 Pending NCAS None N/A NCAS Network Assisted GPS Phase I Pending

Hampton City 911 Jun-99 Complete NCAS Mar-01 Pending NCAS Network Assisted GPS Phase I Deployed 3/9/00.  Phase II pending

Hanover County 911 Nov-00 Complete NCAS None N/A NCAS Network Assisted GPS Phase I Deployed 10/11/01.

Harrisonburg/Rockingham County Jun-99 Complete CAS Jan-03 Pending NCAS Network Assisted GPS
Phase I Deployed as CAS.  In process of converting from CAS to 
NCAS.  Phase II Pending

Henrico County Police Department Jun-99 Complete NCAS Oct-01 Pending NCAS Network Assisted GPS Phase I Deployed 6/21/00.  Phase II pending

Hopewell, VA Dec-03 Complete NCAS Jun-03 Pending NCAS Network Assisted GPS Phase I Deployed 8/29/01. Phase II pending

Isle of Wight County Sheriff's Office Nov-00 Complete NCAS None N/A NCAS Network Assisted GPS Phase I Deployed 3/26/02

James City 911 Dispatch Nov-00 Complete NCAS Apr-01 Pending NCAS Network Assisted GPS Phase I Deployed 7/24/01.  Phase II pending

Lexington/Rockbridge County Mar-00 Complete CAS May-02 Pending NCAS Network Assisted GPS
Phase I deployed as CAS.  In process of converting from CAS to 
NCAS.  Phase II pending

Louisa County Sheriff's Department Feb-03 Complete NCAS Jun-03 Pending NCAS Network Assisted GPS Phase I Deployed 10/30/02.  Phase II pending

Lynchburg City Sep-99 Complete CAS Sep-01 Pending NCAS Network Assisted GPS
Phase I deployed as CAS.  In process of converting from CAS to 
NCAS.  Phase II pending

Madison County, VA Oct-02 Pending NCAS None N/A NCAS Network Assisted GPS Original request recinded / new request to be forth coming

Martinsville/Henry County Oct-99 Complete CAS Sep-01 Pending NCAS Network Assisted GPS
Phase I deployed as CAS.  In process of converting from CAS to 
NCAS.  Phase II pending

Montgomery County Sep-03 Complete NCAS Jun-03 Pending NCAS Network Assisted GPS Phase I Deployed 6/17/02.  Phase II Pending

Nelson County Feb-03 Pending NCAS None N/A NCAS Network Assisted GPS
PSAP will not be ready until late July.  Waiting on information from 
Agency to proceed

New Kent County Sep-01 Pending NCAS None N/A NCAS Network Assisted GPS Phase I Pending
Newport News City 
Communications Center Jun-99 Complete NCAS Oct-01 Pending NCAS Network Assisted GPS Phase I Deployed 3/24/00.  Phase II pending

Norfolk 911 Jun-99 Complete NCAS Apr-01 Pending NCAS Network Assisted GPS Phase I Deployed 3/21/00.  Phase II pending

Orange County Jul-00 Complete NCAS Mar-03 Pending NCAS Network Assisted GPS Phase I Deployed 7/30/01.  Phase II pending  

Page County Feb-02 Pending NCAS None N/A NCAS Network Assisted GPS Phase I Pending

Petersburg, VA Sep-01 Complete NCAS None N/A NCAS Network Assisted GPS Phase I Deployed 2/19/03
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Pittsylvania County May-00 Complete CAS Apr-02 Pending NCAS Network Assisted GPS
Phase I deployed as CAS.  In process of converting from CAS to 
NCAS.  Phase II pending

Poquoson City Feb-03 Pending NCAS None N/A NCAS Network Assisted GPS Phase I Pending
Portsmouth City Communications 
Center Jun-99 Complete NCAS Mar-01 Pending NCAS Network Assisted GPS Phase I Deployed 3/24/00.  Phase II pending

Powhatan County Sheriff's Office Jun-99 Complete NCAS None N/A NCAS Network Assisted GPS Phase I Deployed 6/21/00.

Pulaski County Jul-03 Complete NCAS Jun-03 Pending NCAS Network Assisted GPS Phase I Deployed 10/24/02.  Phase II pending

Radford City Sep-01 Complete NCAS Jun-03 Pending NCAS Network Assisted GPS Phase I Deployed 10/24/02.  Phase II pending
Richmond City Emergency 
Communications Feb-99 Complete NCAS Sep-01 Pending NCAS Network Assisted GPS Phase I Deployed 7/7/00.  Phase II pending

Roanoke City Dec-00 Complete NCAS Sep-01 Pending NCAS Network Assisted GPS Phase I Deployed.  Phase II pending

Roanoke County Dec-00 Complete NCAS None N/A NCAS Network Assisted GPS Phase I Deployed 1/8/02.

Salem City Police Department Nov-00 Complete NCAS Mar-02 Pending NCAS Network Assisted GPS Phase I Deployed 1/8/02.  Phase II pending

Shenandoah County Jun-99 Complete CAS None N/A NCAS Network Assisted GPS
Phase I Deployed as CAS 1/22/02.  Will remain in CAS Solution 
until otherwise notified

Southampton County Nov-01 Pending NCAS None N/A NCAS Network Assisted GPS Phase I Pending

Spotsylvania County Jan-02 Complete NCAS None N/A NCAS Network Assisted GPS Phase I Deployed 5/27/03

Staunton City Feb-03 Pending NCAS None N/A NCAS Network Assisted GPS PSAP will not be ready until late August.  Phase I Pending

Suffolk City Police Department Feb-03 Complete NCAS Mar-01 Pending NCAS Network Assisted GPS Phase I Deployed 9/12/00.  Phase II pending

Virginia Beach Communications Jun-99 Complete NCAS Mar-01 Pending NCAS Network Assisted GPS Phase I Deployed 4/04/00.  Phase II pending

Warren County Nov-01 Pending NCAS None N/A NCAS Network Assisted GPS Phase I Pending

Waynesboro City Apr-03 Pending NCAS None N/A NCAS Network Assisted GPS Phase I Pending

Williamsburg Police Department Dec-00 Complete NCAS None N/A NCAS Network Assisted GPS Phase I Deployed 8/13/01.

Winchester City Jul-00 Complete NCAS None N/A NCAS Network Assisted GPS Phase I Deployed 7/30/01.  Phase II pending  

York County Communications Jun-99 Complete NCAS Mar-01 Pending NCAS Network Assisted GPS Phase I Deployed 3/8/00.  Phase II pending
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